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Status

Mercury loop
Tested at building 183; positive
Installed and operated in TT2A

Remotely controlled

Solenoid & Cryostat
Insulation improved; magnet leads repacked
Performance at building 180 satisfactory
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Safety reviews

Solenoid&cryogenics:
https://edms.cern.ch/document/710659
Response: https://edms.cern.ch/document/849566

Mercury loop & transport
https://edms.cern.ch/document/754444
Response: https://edms.cern.ch/document/849574

Pre-installation:
https://edms.cern.ch/document/843377
Response: https://edms.cern.ch/document/847354

MERIT status, June 2007 A.Fabich 3



Open issues

No show-stoppers found.

Collection and drainage of condensation on 
cryostat surface.

Catch basin connected to the tunnel drain – to be 
designed and installed

Closing concrete shielding next to door D201
Limited time left for access to TT2 – needed for 
installation
Closing shaft during beam operation possible?
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Schedule

Access granted to TT2A on 11th, 14th and 18th June 2007
“sufficient” to complete installation without cryogenic lines
Installed by 18th June: safety systems, beam line, beam 
instrumentation, mercury loop, solenoid, diagnostics

Resources to install cryogenics limited
AT/ECR committed to ATLAS installation during June-August
Installation of remaining cryogenics during autumn or shut-down.

In agreement with physics coordinator and AB/OP
Intermediate state of MERIT installation to allow beam 
commissioning with mercury loop and diagnostics sytems still in 
year 2007
Final MERIT physics in 2008
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